

ClientPilot Launch Plan

Launch Stage

Launch after Phase 1 + Proposal Generator + Payments. The MVP must allow signup, save jobs, generate proposal, track status, and upgrade to Pro.

Pre■Launch Checklist

- Domain connected and deployed on Vercel
- Landing page live
- Signup/Login works
- Job tracking works
- AI proposal generation works
- Razorpay/Stripe payments working

Launch Channels

Reddit: r/freelance, r/Upwork, r/Fiverr, r/Entrepreneur

LinkedIn: Post journey and product demo

Twitter/X: Build in public thread

Indie Hackers: Product launch post

Launch Message

"I built a simple CRM for freelancers to track job applications and generate proposals. Looking for early users and feedback."

Post■Launch Plan

Week 1: Collect feedback from first users

Week 2: Fix bugs and improve UX

Week 3: Add small improvements and testimonials